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ESTIMATE RUN 11/16/2009

ESTIMATE SUMMARY 13:37:22
CONTID: C17145 ESTIMATE NO: 0003 PROG SPEC YR:2005
PCN: 17145-BID COFRS REPORTING CATEGORY: 5 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 52.0 DAYS TIME ALLOW: 55 WORK DAYS
US 285 SOUTH OF SAGUACHE PERCENT TIME: 94.55 ORIG TIME ALLOW: 55 WORK DAYS
PROJECT NO: ES5 2852-016
US 285 SOUTH OF SAGUACHE
NAME OF ROAD: 285B
PROJECT COUNTIES: SAGUACHE
CONTRACTOR:
ELAM CONSTRUCTION INCORPORATED PAY PERIOD ENDING 11/09/2009 DATE TIME STARTED 06/12/2009
556 STRUTHERS AVENUE DATE LET 05/14/2009 DATE WORK BEGAN 08/27/2009
DATE AWARDED 05/20/2009 DATE TIME STOPPED L11/06/2009
DATE CONTRACT EXECUTED 06/11/2009 DATE ACCEPTED 11/06/2009
GRAND JUNCTION CO 81501 970-242-5370 DATE NOTICE TO PROCEED 06/12/2009
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 3,223,776.12 PARTICIPATING $ 3,023,776.12 S 122,094.04
AWARD PROJECT AMT: $  2,839,072.81 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : 93.80% TOTAL EARNINGS 3,023,776.12 122,094.04
FUNDS AVAILABLE: $ 200,000.00 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 3,023,776.12 122,094.04
TOTAL CLAIMS: $ 0.00 RETAINAGE -42,586.09 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 2,981,190.03 122,094.04
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 2,981,190.03 122,094.04
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 122,094.04

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 17145-BID ESTIMATE RUN 11/16/2009
PROJECT: ES5 2852-016 ESTIMATE NO: 0003 13:37:22
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO NO DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNIT PRICE
CAT NO0200 ROADWAY
0005 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 1,775.000 1,775.000
SY 0.000 0.00
3.25000 1,775.000 5,768.75
0010 203-01140 ROLLING 11.000 10.000
HOUR 1.000 98.00
98.00000 11.000 1,078.00
0015 203-01500 BLADING 14.000 10.000
HOUR 4.000 440.00
110.00000 14.000 1,540.00
0020 203-01597 POTHOLING DELETED BY CDOT 105 DATE: 10/28/09 0.000 0.000
HOUR 0.000 0.00
230.00000 0.000 0.00
0025 208-00002 *EROSION LOG (12 INCH) 510.000 510.000
LF 0.000 0.00
7.00000 510.000 3,570.00
0030 208-00020 *SILT FENCE DELETED BY CDOT 105 DATE: 9/29/09 0.000 0.000
LF 0.000 0.00
1.50000 0.000 0.00
0035 208-00205 *EROSION CONTROL SUPERVISOR 39.000 24.500
HOUR 14.500 870.00
60.00000 39.000 2,340.00
0040 210-04010 ADJUST MANHOLE 5.000 5.000
EACH 0.000 0.00
480.00000 5.000 2,400.00
0045 210-04050  ADJUST VALVE BOX DELETED BY CDOT FORM 105 DATE: 0.000 0.000
10/29/09
EACH 0.000 0.00
240.00000 0.000 0.00
0050 210-04200 *ADJUST GUARDRAIL 785.000 785.000
LF 0.000 0.00
4.30000 785.000 3,375.50
0055 212-00006 *SEEDING (NATIVE) DELETED BY CDOT FORM 105 DATE: 0.000 0.000
10/29/09
ACRE 0.000 0.00
950.00000 0.000 0.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 213-00004 *MULCHING (WEED FREE STRAW) DELETED BY CDOT FORM 105 0.000 0.000
DATE: 10/29/09
ACRE 0.000 0.00
730.00000 0.000 0.00
0065 213-00061 *MULCH TACKIFIER DELETED BY CDOT FORM 105 DATE: 0.000 0.000
10/29/09
1B 0.000 0.00
2.40000 0.000 0.00
0070 304-09014 *AGGREGATE BASE COURSE (SPECIAL) 4,371.900 3,933.020
TON 438.880 10,533.12
24.00000 4,371.900 104,925.60
0075 403-34701 *HOT MIX ASPHALT (GRADING SX) (75) 39,490.820 39,061.180
TON 429.640 11,600.28
27.00000 39,490.820 1,066,252.14
0080 411-03352 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 2,813.130 2,782.430
TON 30.700 12,832.60
418.00000 2,813.130 1,175,888.34
0085 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 8,910.000 8,724.000
GAL 186.000 409.20
2.20000 8,910.000 19,602.00
0090 420-00510 GEOTEXTILE (CRACK REDUCTION) (HIGH DENSITY) 8,158.000 8,158.000
sy 0.000 0.00
6.00000 8,158.000 48,948.00
0095 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 350.000 350.000
LF 0.000 0.00
20.00000 350.000 7,000.00
0100 606-01385 *TRANSITION TYPE 3J 2.000 2.000
EACH 0.000 0.00
1,350.00000 2.000 2,700.00
0105 606-02005 *END ANCHORAGE (FLARED) 4.000 4.000
EACH 0.000 0.00
1,570.00000 4.000 6,280.00
0110 614-00011 *SIGN PANEL (CLASS I) 6.000 0.000
SF 6.000 93.00
15.50000 6.000 93.00
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PCN: 17145-BID ESTIMATE RUN 11/16/2009
PROJECT: ES5 2852-016 ESTIMATE NO: 0003 13:37:22
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 614-01512 *STEEL SIGN SUPPORT (2-INCH ROUND) (POST) 24.000 0.000
LF 24.000 372.00
15.50000 24.000 372.00
0120 614-01522 *STEEL SIGN SUPPORT (2-INCH ROUND) (SOCKET) 2.000 0.000
EACH 2.000 52.00
26.00000 2.000 52.00
0125 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
80,000.00000 1.000 80,000.00
0130 626-01000 PUBLIC INFORMATION SERVICES 1.000 1.000
LS 0.000 0.00
4,000.00000 1.000 4,000.00
0135 627-00001 *PAVEMENT MARKING PAINT 951.000 951.000
GAL 0.000 0.00
29.00000 951.000 27,579.00
0140 627-00005 *EPOXY PAVEMENT MARKING 424.000 0.000
GAL 424.000 19,504.00
46.00000 424.000 19,504.00
0145 627-30324 *PREFORMED PLASTIC PAVEMENT MARKING (WORD-SYMBOL) 441.000 441.000
(TYPE I)
SF 0.000 0.00
13.00000 441.000 5,733.00
0150 627-30329 *PREFORMED PLASTIC PAVEMENT MARKING (XWALK-STOP LINE) 300.000 300.000
SF 0.000 0.00
10.00000 300.000 3,000.00
0155 630-00000 *FLAGGING 1,951.500 1,679.500
HOUR 272.000 6,065.60
22.30000 1,951.500 43,518.45
0160 630-00001 *PILOT CAR OPERATION 321.000 263.500
HOUR 57.500 2,070.00
36.00000 321.000 11,556.00
0165 630-00007 *TRAFFIC CONTROL INSPECTION 36.000 30.000
DAY 6.000 558.00

93.00000 36.000 3,348.00
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PCN: 17145-BID ESTIMATE RUN 11/16/2009
PROJECT: ES5 2852-016 ESTIMATE NO: 0003 13:37:22
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 630-00012 *TRAFFIC CONTROL MANAGEMENT 36.000 29.000
DAY 7.000 3,080.00
440.00000 36.000 15,840.00
0175 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 19.000 17.100
EACH 1.900 20.90
11.00000 19.000 209.00
0180 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 43.000 38.700
EACH 4.300 47.30
11.00000 43.000 473.00
0185 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 4.000 3.600
EACH 0.400 4.40
11.00000 4.000 44.00
0190 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 82.000 73.800
SF 8.200 90.20
11.00000 82.000 902.00
0195 630-80355 *PORTABLE MESSAGE SIGN PANEL 2.000 1.800
EACH 0.200 514.00
2,570.00000 2.000 5,140.00
0200 630-80360 *DRUM CHANNELIZING DEVICE 51.000 45.900
EACH 5.100 30.60
6.00000 51.000 306.00
0205 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 0.000 0.000
DELETED BY CDOT 105 DATE: 9/29/09
EACH 0.000 0.00
6.00000 0.000 0.00
0210 630-80380 *TRAFFIC CONE 300.000 270.000
EACH 30.000 63.00
2.10000 300.000 630.00
0215 630-80510 *MOBILE PAVEMENT MARKING ZONE 1.000 0.000
LS 1.000 3,600.00
3,600.00000 1.000 3,600.00
0220 700-70010 F/A MINOR CONTRACT REVISIONS 200,000.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0225 700-70011 F/A PARTNERING DELETED BY CDOT 105 DATE: 9/29/09 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0230 700-70012 F/A ASPHALT PAVEMENT INCENTIVE (SMOOTHNESS) 79,246.080 79,246.080
FA 0.000 0.00
1.00000 79,246.080 79,246.08
0235 700-70016 F/A FUEL COST ADJUSTMENT DELETED BY CDOT 105 DATE: 0.000 0.000
9/29/09
FA 0.000 0.00
1.00000 0.000 0.00
0240 700-70019 F/A ASPHALT CEMENT COST ADJUSTMENT 199,185.730 195,816.420
FA 3,369.310 3,369.31
1.00000 199,185.730 199,185.73
0245 700-70021 F/A ON-THE-JOB TRAINEE DELETED BY CDOT 105 DATE: 0.000 0.000
9/29/09
HOUR 0.000 0.00
1.00000 0.000 0.00
0250 700-70022 F/A OJT COLORADO TRAINING PROGRAM DELETED BY CDOT 105 0.000 0.000
DATE: 9/29/09
FA 0.000 0.00
1.00000 0.000 0.00
0255 700-70025 F/A QUALITY INCENTIVE PAYMENT 45,776.530 0.000
FA 45,776.530 45,776.53
1.00000 45,776.530 45,776.53
0260 700-70028 F/A ESB PROGRAM DELETED BY CDOT 105 DATE: 9/29/09 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0265 700-70380 F/A EROSION CONTROL DELETED BY CDOT 105 DATE: 9/29/09 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT 3,201,776.12 $ 122,094.04$ 3,001,776.12
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0270 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
10,000.00000 1.000 10,000.00
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CURRENT
QUANTITY/
UNITS
UNIT PRICE

CONSTRUCTION ENGINEERING BID ITEMS

FIELD LABORATORY

SANITARY FACILITY

PROJECT TOTAL

1.000
EACH

10,000.00000

1.000
EACH

2,000.00000

CURRENT AMT

CURRENT AMT

13:37:22
PREV QTY/ AMOUNT
QTY THIS PERIOD THIS CUMULATIVE
QTY TO DATE PERIOD AMOUNT

1.000
0.000 0.00
1.000 10,000.00
1.000
0.000 0.00
1.000 2,000.00

22,000.00 $ 0.008$ 22,000.00

3,223,776.12 $

122,094.04 $

3,023,776.12



